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DOWNTOWN PROJECTS
821531 PR-00/06-02 Multimodal Transit Center Construction of CalTrain garage and transit 

plaza.
$13,303,000 M.K. D.W. 02/01 08/01 07/0209/01 04/03 Corrective work for elevators 

completed.

823490 Downtown Public 
Improvements

Provide enhanced public facilities in the 
downtown.

$62,172 M.K. N/A N/A

825590 DOWNTOWN 
WAYFINDING SYSTEM

DEVELOP A UNIFIED AND CLEAR 
SIGNAGE PROGRAM FOR THE 
DOWNTOWN (DESIGN ONLY).

$50,000 M.K. TBD TBD Project will be postponed to meet 
downtown construction sequence.

$13,415,172.00SubtotalsDOWNTOWN PROJECTS
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STREET/TRAFFIC PROJECTS
816050 Bridge Repairs Repairs of bridges and box culverts per 

Caltrans' recommendations.
$15,380 M.K. N/A N/A N/A Repair of Fair Oaks, Sunnyvale East 

Channel and Wolfe Road Overhead 
budgeted in future years.

A. BRIDGE REPAIRS 
(CALABAZAS 
CREEK/ARQUES 
AVE)37C0249

M.K. N/A N/A Methacrylate recommended by 
Caltrans (City of Santa Clara is lead 
agency).

B. BRIDGE REPAIRS 
(CALABAZAS 
CREEK/MTN. VIEW - 
ALVISO RD)37C0254

M.K. N/A N/A $3,000,000.00 in funding approved, 
awaiting introduction of project in the 
budget.

C. BRIDGE REPAIRS 
(FAIR OAKS AVE 
OVERHEAD) 37C0765

M.K. N/A N/A Working on application for funding.

822710 TR-02/03-07 Mathilda Avenue Railroad 
Overpass Improvements

Widening & reconstruction of a portion of 
bridge. ($8,000,000)

$17,142,411 M.K./J.W. N/A N/A Draft EIR completed.

821570 TR-00/06-03 Calabazas Creek Trail 
Project

Construction of Calabazas Creek Trail to 
improve access to Baylands Park and Bay 
Trail

$369,236 C.N./J.W. N.F. 1/03 8/03 06/04 12/0405/05 4/06 Fence work and curtain wall work 
pending, weather permitting.

823690 TR-02/02-03 Evelyn Ave. Bike Lanes 
from Bernardo Ave. to 
Sunnyvale Ave.

Provide East/West commute route for cyclist 
on the arterial roadway

$170,000 C.N./D.N. 01/04 4/05 1/05 8/06 4/07 Bid documents to be combined with 
Evelyn Phase II Project.  Redesign 
of some plan sheets underway.

821870 TR-00/08-03 Borregas Avenue Bicycle 
Corridor

Planning and engineering studies for 
construction of bike/pedestrian corridor on 
Borregas ($1.405M)

$6,487,000 C.N./J.W 07/03 09/06 08/06 09/0711/06 Design underway.  Funding 
application to California 
Transportation Commission to be 
made in May.

820200 Traffic Signal Light Emitting 
Diode Array Replacement

Replacement of LEDs on an as needed 
basis. ($45,000)

$55,090 C.N./D.N. N/A N/A On-going.

824910 TR-04/01-05 Frances Street Transit 
Corridor

Construction of bus transit facilities on 
Frances Street between Evelyn and Capella

$1,350,000 C.N. 8/05 5/06 11/05 04/067/06 11/06 Original design is complete.  Design 
of new shelter at Capella St. parking 
lot is under review.  Preparation of 
bid documents in May 2006.

824920 TR-05/01-06 Wolfe Road Bike Route 
from Maria Lane to 
Homestead Road

Construction of Wolfe Road bike route from 
Maria Lane to Homestead Road

$141,900 C.N. N.F. 4/05 5/05 9/0512/05 4/06 Final inspection is pending.

825080 TR-05/02-06 Evelyn Avenue Bike Lane - 
Phase II

Restriping of bike lanes - Sunnyvale Avenue 
to Reed Avenue

$359,000 C.N. 05/06 08/06 04/07 Design underway.
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STREET/TRAFFIC PROJECTS
825340 STREET LIGHT CONDUIT 

REPLACEMENT
REPLACEMENT OF DAMAGED STREET 
LIGHT CONDUITS.

$25,000 M.K. TBD TBD Construction at Branham and Goya 
is complete.
Fair Oaks and Arques to be 
scheduled with future sidewalk 
contract.

820190 Traffic Signal Underground 
Replacement

Replacement of traffic signal underground 
conduit and structures. ($397,487)

$50,000 M.K. N/A N/A Ongoing.

TR-05/04-06 A. TRAFFIC SIGNAL 
RECONSTRUCTION 
(SUNNYVALE-
SARATOGA/FREMONT)

RECONSTRUCTION OF TRAFFIC SIGNAL. M.K. N.F. 7/06 9/06 Contract awarded on April 11, 2006.

TR-05/05-06 B. TRAFFIC SIGNAL 
RECONSTRUCTION 
(SUNNYVALE-
SARATOGA/REMINGTON)

RECONSTRUCTION OF TRAFFIC SIGNAL. M.K. N.F. 7/06 9/06 Contract awarded on April 11, 2006.

C. TRAFFIC SIGNAL 
RECONSTRUCTION 
(MARY/FREMONT)

RECONSTRUCTION OF TRAFFIC SIGNAL 
(DESIGN ONLY).

M.K. 7/06 N/A Design completed.

D. TRAFFIC SIGNAL 
RECONSTRUCTION 
(FAIR OAKS/WOLFE)

RECONSTRUCTION OF TRAFFIC SIGNAL 
(DESIGN ONLY).

M.K. 7/06 N/A Design completed.

F. TRAFFIC SIGNAL 
INTERCONNECT (MAUDE 
FROM MATHILDA TO 
SUNNYVALE)

INTERCONNECT TRAFFIC SIGNAL 
(DESIGN ONLY).

M.K. 5/06 N/A Design completed.

G. TRAFFIC SIGNAL 
INTERCONNECT (MARY 
FROM IOWA TO 
WASHINGTON)

INTERCONNECT TRAFFIC SIGNAL 
(DESIGN ONLY).

M.K. 5/06 N/A Design completed.

820180 Traffic Signal Controller 
Replacement

Replacement of traffic signal controllers at 
various sites.  (Homestead/Heron, 
Reed/Sequoia, Kifer/Pedestrian, 
Mary/Dalles, Bernarda/Evelyn) ($17,887)

$118,000 M.K. N/A N/A On going.  In house design 
underway.

820690 TR-05/05-06 Java Drive Pedestrian 
Bridge

Place a pre-manufactured 40' pedestrian 
bridge across the West Channel to 
complete sidewalk on Java Drive.

$126,000 C.N. 2/06 6/06 2/07 Bids received 4/5/06.  Contract 
award on 4/25/06.

825980 FAIR OAKS / TASMAN 
PEDESTRIAN / BICYCLE 
IMPROVEMENTS

Neighborhood improvements in the Fair 
Oaks - Tasman Drive neighborhood

$100,000 C.N./D.C 12/30/06 Design underway.

$26,509,017.00SubtotalsSTREET/TRAFFIC PROJECTS
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PARK PROJECTS
818550 PR-98-09(1) Public Buildings - Park 

Buildings Remodel
Remodeling of various park buildings 
including swim centers.

$303,927 A.B./L.I.

RENOVATIONS OF RESTROOMS AT 
BRALY, MURPHY AND  FAIR OAKS 
PARKS  AND RENOVATION/
REPAIR OF MULTI-PURPOSE ROOMS AT 
BRALY AND MURPHY. ($210,661)

A.B./L.I. 8/05 Braly, Fair Oaks, Ortega multi-
purpose completed.
Braly, Fair Oaks, Murphy Park 
restrooms ADA design 95% 
complete.  Murphy Park will add two 
new restrooms.  Fair Oaks and 
Serra restrooms planned for 
expansion.

824130 Sidewalk/Curb/Gutter from 
Mathilda Ave. to the Tennis 
Center

Construction of 280 ft. of sidewalk and 
curb/gutter from Mathilda to Tennis Center, 
at south side of the entrance.

$25,000 A.B. 01/04 5/06 5/06 6/06 Put on hold due to the proposed 
development on the property 
adjacent to the Tennis Center.  City 
to install.
Plans to be adjusted to fit new 
parking lot driveways installed by 
developer.

820040 Swimming Pool Relining Relining of Washington Park swimming pool $60,600 M.K. 7/06 10/07 Evaluating different construction 
material.

825850 SWIMMING POOL 
INFRASTRUCTURE

REMOVAL OF FIBERGLASS AT 
WASHINGTON POOL AND RELINE WITH 
PLASTER.

$122,000 M.K. 7/07 10/07 Evaluating construction options.

$511,527.00SubtotalsPARK PROJECTS
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GENERAL PROJECTS
817950 PR-95-13 Public buildings - Civic 

Center HVAC
Replacement/repair of HVAC systems. 
($369,694)

$2,017,351 A.B./T.P. N/A N/A

PR-95-13(D) Library HVAC Upgrade Library - replace solid state controls with 
DDC EMCS system, replace ac units, gauge 
taps;  install chemical treatment for cooling 
tower, install pump flow meter, etc.

A.B. N.F. 03/02 08/04 07/05 04/069/05 7/06 Piping work for new chiller and 
cooling tower in progress.  Air 
balancing in progress.

City Hall HVAC INSTALLATION OF EMS AND 
ACTUATORS AT CITY HALL

A.B. N/A Consultant proposal due by first 
week of May.

819630 Community Center 
Buildings  Roofs - Theater, 
Indoor Sports and Creative 
Arts Bldg.

New roofs and parapet walls around 
mechanical areas in various buildings.

$473,323 AB/LI 05/02 03/03 N/A N/A Design complete.  Construction to 
be done in 06/07.

819610 Public Safety Buildings - 
HVAC

Design and construction of P.S. Bldg. HVAC 
system

$1,179,180 A.B. 11/05 3/06 7/06 3/07 Permit issued.  Bid package 
preparation.

818150 Public Safety Buildings 
Remodel

Replace Halon Fire Suppression System in 
Public Safety Computer Room

$291,306 A.B. 08/05 N/A N/A Bid documents repackaged .
Request for bid proposals from 
contractors in process.

. .

820301 PR-04/02-05 Golf & Tennis Buildings 
HVAC

Replacement of two HP units and air 
handling units at the Sunnyvale Golf Course 
building

$88,286 A.B. N.F. 1/05 6/05 9/057/05 10/05 Completed.

823880 Biological Evidence 
Freezer Installation

Providing new freezer for Public Safety $139,323 M.K. 8/05 3/06 9/0611/05 3/06 Freezer construction complete, 
customer's additional request in 
progress

818651 CORP YARD BUILDINGS - 
ROOFS

DESIGN OF CORP YARD ADMIN 
BUILDING ROOF

$20,000 M.K. 7/06 TBD Design 30% complete.

825400 UPDATE OF STANDARD 
SPECIFICATIONS

UPDATING AND TRANSFERRING 
STANDARD DETAILS INTO CAD FORMAT

$20,000 J.C. 7/06 Updating in progress.

808100 PR-05/01-06 FAIR OAKS INDUSTRIAL 
COMPLEX MAINTENANCE

ROOF REPLACEMENT OF FOUR 
BUILDINGS

$600,000 M.K. N.F. 3/0612/05 6/06

A. BUILDING 1010 ROOF REPLACEMENT M.K. N.F. 5/06 3/0612/05 6/06 Roofing material delivered.  Roof 
replacement scheduled for week of 
May 1.

B. BUILDING 1012 ROOF REPLACEMENT AND EXTERIOR 
SIDING REPLACEMENT

M.K. N.F. 5/06 4/07 3/0612/05 6/06 Roofing material delivered.  Roof 
replacement scheduled for week of 
May 8.
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GENERAL PROJECTS
C. BUILDING 1014 ROOF REPLACEMENT AND SIDING 

REPLACEMENT
M.K. N.F. 5/06 7/06 3/0612/05 6/06 Roofing material delivered.  Roof 

replacement scheduled for week of 
May 15.

D. BUILDING 1016 ROOF REPLACEMENT AND EXTERIOR 
SIDING REPLACEMENT

M.K. N.F. 5/06 7/06 3/0612/05 6/06 Roofing material delivered.  Roof 
replacement scheduled for week of 
May 22.

$4,828,769.00SubtotalsGENERAL PROJECTS
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STORM/SANITARY SEWER PROJECTS
812750 UY-00/05-01 WPCP Algae Float 

Transfer Improvements 
(Energy Improvements)

Provide algae float transfer equipment. $259,600 C.N./L.P. N.F. 04/00 07/03 07/00 03/0401/05 10/05 Completed.

820821 UY-00/02-01 Chlorinating/Dechlorinating 
Equipment Replacement

Replace obsolete chlorinating and 
dechlorinating equipment and controls.  
($526,200 - FY 02/03)

$577,679 C.N. N.F. 03/00 012/03 06/00 11/0008/04 03/06 Construction completed.

821110 Power Generation Facility 
Improvements

Modification of PGF to enable export of 
power to PG&E.

$696,855 C.N./D.H. N.F. 10/04 12/05 9/05 8/074/06 Bids received with 824300.  
Contract award in progress.

822620 UY-02/02-03 Auto Sodium Bisulfite 
System

Dechlorination of recycled water. $197,500 C.N. N.F. 05/02 12/03 08/02 01/0306/04 03/06 Combined with 820820. 
Construction completed.

822781 UY-02/01-04 Borregas Sanitary Trunk 
Sewer Replacement

Investigation of the sewer pipe and the 
manholes on Borregas. ($2,627,010)

$2,910,332 C.N. N.F. 04/03 04/04 06/03 6/0509/04 9/05 Completed.

822790 UY-02/05-03 Rehab of Manholes - 
Lawrence Trunk Sewer

Rehab of approximately 73 manholes on 
Lawrence Trunk Sewer between Homestead 
and Baylands Park.

$700,000 C.N./L.P. N.F. 06/03 12/05 09/03 09/0404/06 10/06 Construction contract to be awarded 
on 4/25/06.

811700 UY-02/07-03 Oxidation Pond Levee 
Improvements

Raise section of inner levees from one to 
two feet. ($500,000)

$780,000 C.N./L.P. N.F. 06/03 04/04 09/03 05/0407/05 01/06 Completed.

822750 UY-02/06-04 Storm Pump Station No. 1 
Rehabilitation

ENGINE AND PUMP REPLACEMENT. $634,507 M.K./W.S./ 
J.B.

N/A N/A N/A Evaluating options.

815710 UY-04/01-05 WPCP Lab Roof 
Replacement

Replacement of roof on laboratory and 
tertiary treatment building.

C.N. N.F. 6/04 8/04 10/049/04 7/05 Completed.

824300 UY-03/01-05 Replacement of digester lids Replacement of one of the four lids. 
($860,000)

$1,582,550 C.N. N.F. 08/04 12/05 02/06 08/0705/06 Bids received and construction 
contract award is in progress.

822761 Storm pump station 
number 2 rehabilitation

Engineering study of the levee. $70,000 M.K. Design notice to proceed issued. 
Field investigation work on hold due 
to weather.

805252 Sewer Pipes, Manholes, 
And Lateral Replacement

Small sanitary sewer projects that may 
come up during the year.

$38,000 C.N. 12/05 3/06 10/06 Project to be combined with 822791. 
Bids opened March 22, 2006.  Bid 
evaluations underway.

821570 Storm Drain Pipes, 
Manholes, And Lateral 
Replacement

Small storm drain projects that may come 
up during the year.

$22,000 C.N. N/A N/A Ongoing for emergency repairs.

822560 Energy Use Audit In depth evaluation of the energy producing 
and usage systems.

$300,000 C.N. 05/06 N/A WPCP field review made by 
consultant in April.

825520 POND SEDIMENT 
REMOVAL

(I) EVALUATION OF OPTIONS
(II) PREPARATION OF BID PACKAGE

$300,000 C.N. 02/06 N/A Work plan for long range dredging 
operations to be developed.
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STORM/SANITARY SEWER PROJECTS
801100 WPCP AIR 

CONDITIONING PROJECT
REPLACEMENT OF HVAC SYSTEMS 
FOR PRIMARY BUILDING AND LAB 
BUILDING AT WPCP ($100,000 FOR FY 
05/06 INCLUDED).

$344,000 C.N. TBD TBD  Work will be coordinated with 
Energy Use Audit - 822560.  
Preliminary report from heat loop 
study due in May.

825110 UY-05/04-06 TERTIARY PLANT TANK 
DRAINAGE SYSTEM 
MODIFICATION - PHASE 1

STUDY AND ENGINEERING DESIGN OF 
TERTIARY PLANT TANK DRAINAGE 
SYSTEM AT WPCP.

$350,000 C.N. 06/06 Proposal received for televising 
under-ground pipes.  Tertiary plant 
shutdown will be scheduled.

825320 REPLACMENT/REHABILIT
ATION OF SANITARY 
MANHOLES

REHABILITATION OF MANHOLES $75,000 C.N. 12/05 05/06 01/07 Project combined with 822791.

825330 REPLACMENT/REHABILIT
ATION OF SEWER PIPES

REHABILITATION OF SEWER PIPES $70,000 A.B. Project may be combined with 
available CDBG funds for rehab. the 
pipe on Borregas from Maude to 
Ahwanee.

825100 SOLIDS HANDLING 
SAFETY AND 
EFFICIENCY 
IMPROVEMENTS - 
PHASE 1 (study only)

STUDY SAFEST AND COST EFFECTIVE 
SOLIDS HANDLING PROCESS.

$250,000 C.N. 10/06 N/A Study only RFP drafted and under 
review.

826080 UY-05/05-06 Borregas Avenue Sewer 
Rehabilitation Project

Reline (cured-in-place) 4,445 LF of 27" 
diameter sanitary sewer trunk line on 
Borregas.

$1,043,000 A.B. N.F. 12/05 6/06 9/06 This project replaces Murphy/Evelyn 
Ave Sewer Improvements Project 
(825830) and Manhole 
Reconditioning Project (825840).  
Bids opened 3/8/06.  City execution 
of contract pending official approval 
of HUD funds.

822781 BORREGAS SANITARY 
TRUNK SEWER 
ABANDONMENT

ABANDON EXISTING 33" SEWER PIPE 
ON BORREGAS AVENUE BETWEEN 
CARIBBEAN AND CARL

N.F. N.F. 5/06 5/06 Existing pipe will be abandoned with 
Cellcrete.  Quotes are being 
obtained.

$11,201,023.00SubtotalsSTORM/SANITARY SEWER PROJECTS
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SOLID WASTE PROJECTS
811250 SMART STATION 

EQUIPMENT 
REPLACEMENT

REPLACEMENT OF EQUIPMENT AT 
SMART STATION ($3,218,500)

$3,910,834 M.K. 11/06 3/07 Design started.

824270 CONDENSATE 
COLLECTION AND PRE-
TREATMENT SYSTEM

CONSTRUCTION OF AUTOMATED 
CONDENSATE COLLECTION AND 
RETURN/ PRE-TREATMENT SYSTEM.

A.B. N.F. 4/05 9/05 12/05 3/06 This project combines #805350 
(Collection system) and 813950 
(Pre-treatment system).  
Construction completed.

$3,910,834.00SubtotalsSOLID WASTE PROJECTS
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WATER PROJECTS
805450 UW-03/02-

04
Water Reuse Project implementation and marketing

A) Fresh water fill system at San Lucar 
Recycled Water Facility (UW-03/02-04)

$0 D.W. 6/1/04 All mechanical work complete.  
Fresh water system can be used 
now.

815202 UW-00/01-
05

Water/Sewer Supervisory 
Control System

Replace Existing System Hardware and 
Software (SCADA)  ($579,336)

$1,408,687 M.K. N.F. 12/03 05/04 10/04 10/05 6/06 Installation of antennas and RTUs in 
progress.

824310 UW-04/01-
04

Refurbishment of Water 
Tanks @ Wright Avenue

Repainting of two water tanks. ($1,540,000) $1,892,500 C.N. 11/04 06/06 03/05 10/0512/06 06/07 Design underway.

806302 Water Pipes, Manholes, 
And Lateral Replacement

Small water related projects that may come 
up during the year.

$20,000 C.N./J.C. N/A N/A Ongoing for emergency repairs

824830 UW-05/01-
06

Perimeter Fencing Around 
Wells

To install fence and landscaping around 6 
wells (Raynor, Ortega, Serra, Westmoor, 
Losse and Schroeder).

$40,000 C.N./L.P. N.F. 01/05 06/05 08/05 12/0512/05 4/06 Completed.

824840 UW-05/02-
06

Installation of Climb 
Resistant Fencing at 
Reservoir Sites

Install 3-strand barb wire and outriggers at 
all reservoir sites and replace gates as 
needed. ($100,000)

$202,000 C.N./L.P. 1/05 10/05 3/05 05/0504/06 07/06 Bid opening delayed to coordinate 
fence locations with the school 
district at the Mary-Carson site.  
Draft agreement with school district 
received and in review.

824810 Downtown Water Line 
Engineering Study

Determine conditions and appropriate line 
size to service new Downtown 
Redevelopment

$10,000 J.C. N/A N/A N/A On-going.

825240 EQUIPMENT 
REPLACEMENT AT 5 
HETCH HETCHY 
CONNECTIONS

REPLACEMENT OF VALVES, VAULTS, 
AND INSTALLATION OF MAGNETIC 
METERS AT 5 CONNECTIONS

$110,000 C.N. n/a 3/06 6/07 Replacement of first valve and 
appurtenances at Borregas Avenue 
underway.  Relocation of electrical 
service being coordinated with 
PG&E.

825280 UW-06/01-
07

EARTHQUAKE 
MITIGATION OF WATER 
TANKS

SEISMIC RETROFIT OF 5 SMALLER 
TANKS AT CENTRAL AND HAMILTON 
(DESIGN ONLY)

$150,000 C.N. 11/06 3/07 6/08 Design services under 
consideration.  Re-evaluating scope 
of services for replacement or 
rehabilitation.

825300 PRESSURE REDUCING 
VALVE REPLACEMENT 
AND RELOCATION 
(SCADA)

REPLACEMENT OF PRV'S AND 
CONNECTING THEM TO SCADA
( HAMILTON)

$60,000 M.K. 1/06 4/06 6/062/06 Construction 80% complete, 
electrical and control remaining.

825310 SHROUDS AT WELL 
SITES

INSTALLATION OF SECURITY CAGE 
AROUND AIR RELIEF VALVES AT 9 
SITES.

$50,000 A.B. 3/06 6/06  City to install ladder access around 
tank.  Shrouds no longer needed 
after security fence were installed.  
Ladder project on hold until city 
decide on what to do with the tanks.
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WATER PROJECTS
825410 UW-05/03-

06
HAMILTON PLANT 
EMERGENCY 
GENERATOR AND 
MECHANICAL 
RECONSTRUCTION

(I) INSTALLATION OF ALREADY 
PURCHASED GENERATOR.
(II) ENGINEERING DESIGN FOR 
RECONSTRUCTION OF 2 SUBMERSIBLE 
WELL PUMPS, MOTORS, AND 
CONTROLS

$190,000 C.N. 3/06 5/06 7/06 Construction proposal received and 
contract being executed for 
generator base.

825420 WATER PRESSURE 
ZONE THREE EXPANSION

INSTALLATION OF PRV (SCADA READY) 
AT ONE OF THE ZONE 3 LOCATIONS 
AND UPGRADE THE SYSTEM

$106,000 M.K. 2/06 4/06 In house portion of construction in 
progress.  Evaluating remaining 
scope of work.

825440 RECYCLED WATER 
BOOSTER PUMP AT 
GOLF COURSE

INSTALLATION OF A BOOSTER PUMP 
AND ELECTRICAL SERVICE AT 
SUNNYVALE GOLF COURSE

$175,000 A.B. 5/06 7/06 8/06 Design in process.

825450 CITY-WIDE WATER LINE 
REPLACEMENT

REPLACEMENT OF WATER MAINS AT 
COLUSA AVE. AND AT SAN SIMEON ST.

$250,000 A.B. N/A Request for design proposal in 
process.

825480 INSPECTION AND 
RENOVATION OF WELL 
SYSTEMS

REPLACMENT OF ELECTRIC PANELS IN 
THE MOTOR CONTROL CENTERS OF 
WESTMOOR AND SERRA WELLS

$40,000 C.N. 9/06 12/06 Design proposal received.

825490 EXTERIOR PAINTING OF 
WATER TANKS (DESIGN 
ONLY)

REPAINT THE EXTERIOR OF 5M GALLON 
WATER TANKS AT WOLFE/EVELYN AND 
MARY/CARSON WATER PLANTS (ONE 
EACH - DESIGN ONLY)

$25,000 C.N. 04/06 RFP to be advertised in May 2006.

825500 WRIGHT AVENUE 
WATER PLANT 
MECHANICAL 
RECONSTRUCTION

REPLACEMENT OF 5 REGULATION 
VALVES, 3 ELECTRIC MOTORS, AND 
ELECTRICAL SUBPANEL

$50,000 A.B. TBD 2/06 9/06 Installation first of limitorque valve 
and magnetic flow meter to allow for 
SCADA control.
City to install in-house.  Design 
drawings in progress.

$4,779,187.00SubtotalsWATER PROJECTS
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OPERATIONS PROJECTS
820631 ST-05/01-06 Provide ADA Curb Retrofits 

(FY 05-06)
Install curb ramps $150,000 A.B. L.D. 8/05 12/05 6/06 Combined with 217310 and 217300 

below.   Completed.

217310 ST-05/01-06 Provide Scheduled Curb 
and Gutter Replacement by 
Contract (FY 5-06)

Remove and replace curb and gutter. $124,230 A.B. L.D. O8/05 12/05 6/06 Combined with 820631 above and 
217300 below.  Completed.

217300 ST-05/01-06 Provide Scheduled 
Sidewalk Replacement by 
Contract (FY05-06)

Remove and replace sidewalk $301,990 A.B. L.D. 8/05 12/05 6/06 Combined with 217310 and 820631 
above.  Completed.

116012 ST-05/02-06 Slurry Seal by Contract 
(2006)

Apply slurry seal on City Streets. A.B. TP 1/06 4/06 7/06 Bids opened 2/22/06.  
Contract awarded  3/28/06.
On-going.

ST-04/01-05 MOE 2004-05 Mary Avenue Reconstruction of Mary Avenue, from 
Homestead Rd. to The Dalles.

A.B. 2/06 8./06 10/06 Authorization to proceed with 
construction approved 4/06 by 
Caltrans.   For construction bid 
package preparation.

116001 ST-04/01-05 MOE 2004-05 Poplar Court AC Overlay of Poplar Ct. off Poplar Ave. A.B. 1/05 2/05 N/A N/A Design combined with project 
above.  Construction will be under 
separate MOE project bid package.  
On hold.

ST-04/01-05 MOE 2004-05 Tulip Court AC Overlay of Tulip Ct. off Poplar Ave. A.B. 1/05 2/05 N/A N/A Design combined with 116001 
above. Construction will be under 
separate MOE project bid package. 
On hold.

820130 ST-04/01-05 MOE 2004-05 Fair Oaks 
Park

Reconstruction of Fair Oaks Park parking lot A.B. 9/05 Project on hold.

000007 06/07 ROADWAY 
REHABILITATION ON 
VARIOUS STREETS 
(GRANTS)

DESIGN OF ASPHALT CONCRETE 
OVERLAY FOR PORTIONS OF FAIR 
OAKS, MARY AVE., HOLLENBECK AND 
KIFER (DESIGN ONLY)

$167,745 A.B. N/A N/A N/A Federal and VTA grants funds for 
construction budgeted in 06/07 
($1,157,645).  
Authorization to proceed with 
preliminary design engineering 
approved 4/06 by Caltrans.
For design RFP preparation.

$743,965.00SubtotalsOPERATIONS PROJECTS

$65,899,494.00GRAND TOTAL


